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News

● Vacuum meeting held on 24 May. 



  

Reminders

● Fill in the MS Project time lines. See Elmie.
● Steve Hays
● Jim Lackey
● Mike Kucera
● Dan Bollinger
● Brian Schupbach

● Fill in paper sections for the review.
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Source Status

Device Status Comments
Source 60mA output. Bad extractor pulser (transformer?) (31 May)



  

LEBT Status

Device Status Comments
Solenoid PS Steve Hays has 2 Should be ready in 2 weeks (19 May)

Solenoids Only #4 is incomplete.  See next slide.

LEBT drawings Being drawn Complete?
Correctors final design (07 Mar 2011)
Vacuum pumps Order pending

Complete!

Milhouse is nearly done with drawings. Added 4 fiducials.

Einzel lens
4 high voltage cables with connectors to be ordered from 
Ceramtech



  

Solenoid status

● #1 Measurements are complete. Now in test 
area.

● #2 Measurements complete. Results are similar 
to #1.

● #3 will be aligned this week.
● #4 waiting for parts.



  

Quick Checks

● Correctors have a x-position change 
~0.0175mm going from 500A to 600A.
● Change in position is < 3% of beam sigma at the 

entrance of the RFQ if there is an x-position change 
at the upstream solenoid. Not significant.



  

RFQ Status
●See next talk

Device Status Comments
4816 PA Waiting for water connections



  

MEBT Status

Device Status Comments
Quads Coil winding has started (17 May)

Bead pull station preliminary design done. Will have all parts by end of May.

Power for quads Specs to follow Quads being redone. 

2 coils have been wound. Dipole coils started (31 
May). Cores will be made by High Tech $21k 
each. 

Buncher

Power for buncher Use present buncher supply in the line.



  

Bead Pull Station



  

Controls



  

Test Area



  



  

Safety

● When can the beam line layout in test area be 
done?



  

RFQ reminders

● Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 
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